

Activities and Milestones	Strategic Planning 2023-2024											
	July	August	September	October	November	December	January	February	March	April	May	June
8. Create a calendar of professional learning on the implementation PBIS with fidelity.		X	X	X	X	X						
9. Modify current professional learning and develop additional professional learning as needed.					X	X	X	X	X	X	X	X
10. Implement the system to measure the fidelity of the current PBIS framework and the implementation in all schools.				X	X	X	X	X	X	X	X	X
11. Increase professional learning on strategies that increase accessibility of all students in regular classroom settings.		X	X	X	X	X	X	X	X	X	X	X
12. Develop a methodology to measure the implementation of strategies that increase accessibility of all students.	X	X	X	X	X	X	X	X	X	X	X	X
13. Provide professional learning on Tier 2 and 3 interventions to increase staff capacity for implementation.		X										
14. Implement with fidelity Tier 2 and 3 academic interventions. - Conduct routine academic BIT review of students - Ensure that Tier 3 interventions are started and maintained - Complete data collection			X	X	X	X	X	X	X	X	X	X
15. Develop a professional learning community (PLC) model for CSI schools, allowing time for adult learning, collaboration, reviewing student work samples, and progress toward meeting academic standards and improving student achievement.	X	X	X	X	X	X	X	X	X	X	X	X
16. Implement the PLC model for CSI schools, allowing time for adult learning, collaboration, and reviewing student work samples.				X	X	X	X	X	X	X	X	
17. Monitor the PLC model for CSI schools and progress toward meeting academic standards and improving student achievement.					X			X			X	X
18. Meet quarterly to review data and adjust plan based on progress and data.				X			X		X			X